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Communications

Action item: Use teams of EDI experts to implement EDI at new
sites.

Assigned: October 9, 1996
Responsibility: ODUSD(AR/EC)

Status: ODUSD(AR/EC) is currently developing prototype
training modules for 7 USMC bases scheduled for FACNET
certification in the months of May and June 1997. The fully
developed module will be inserted into the remaining 19 ECIC
Implementation sites through September 1997. Prototype
deployment for the Marine Corps sites is scheduled for April and
May 97. Training will consist of joint presentations between
ODUSD (AR/EC), the ECRCs, and local outreach organizations.
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DI Communications

Action item: Conduct nationwide OSD sponsored conferences to
enable networking among DoD people who are implementing and
maintaining the EDI environment locally.

Assigned: October 9, 1996
Responsibility: ODUSD(AR/EC)

Status: ODUSD(AR/EC) regularly supports national and
International EC related conferences on an invitation basis.
Currently, this office is scheduled to participate in 18 events
through June 1997 with an estimated total outreach of 3500
government and industry personnel. Historically, ODUSD
(AR/EC) has averaged 35 conferences per year since September
1994. There are also plans in place to participate in two major EC
related events, CALS EXPO and FEDNET with estimated
audience sizes of several thousand.
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DI
Communications

Action item: Conduct outreach programs for DoD personnel and
contractors.

Assigned: October 9, 1996
Responsibility: ODUSD(AR/EC)

Status: ODUSD (AR/EC) provided updated EC related input to
AR Day Il educational/outreach materials in conjunction with
DAU and BRTRC. This information will be distributed to
approximately 4500 contracting and acquisition related
organizations. This office also plans to mail supplemental EC
materials to each of the ECIC implemenation sites.

DoD Electronic Commerce ——



E
cE:DI
Communications

Action item: SYSCOM management must aggressively train
people to exploit EC/EDI.

Assigned: October 9, 1996
Responsibility: ODUSD(AR/EC)

Status: ODUSD (AR/EC) is currently developing a training
presentation and exhibit to insert at the Spring PEO/SYSCOM
conference to be held on April 22 & 23, 1997. The presentation
will consist of an overview of DoD EC initiatives.
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DI . .
Communications

Action item: Some vendors lack adequate PC/LAN systems.
EC/EDI capability may need to be stated as required of suppliers.
Encourage lower-tier suppliers to use EDI with primes.

Assigned: October 9, 1996
Responsibility: ODUSD(AR/EC)

Status: A letter is being drafted for PDUSD (A&T) to the
Aerospace Industries Association (AlA) acknowledging their
movement to establish a Supplier Management Council. The
letter also encourages the AlA to continue its efforts to
Institutionalize electronic commerce within the DoD and to work
closely with other Industry Associations to foster an increased
awareness of EC.

_________________________________ DoD Electronic Commerce —



MONT

Infrastructure

Action item: Establish procedures and network to enforce a
maximum 24 hour delivery of information in each direction (vice up
to four days in some cases today).

Assigned: October 9, 1996
Responsibility: DISA (D3)

Status: The DoD Electronic Commerce/Electronic Data
Interchange (EC/EDI) Processing Node (ECPN), reached initial
operating capability on November 1, 1996. The ECPN represents
a significant upgrade from the previous system, with the capability
to go from approximately 100,000 transactions a day to 1.5 million
per day.
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Infrastructure

Action item: Establish procedures so that vendors can verify
guotes received by government and so the government can verify
RFQs have been received by vendors.

Assigned: October 9, 1996
Responsibility: DISA (D3)

Status: The Current VAN License Agreement (VLA) dated
August 1996, requires VANSs to provide the Government with
mailboxes. These mailboxes are used to ensure performance
standards are met and that communications are satisfactory
between the public and private sector. The ECPN also provides
auditability of transactions across the infrastructure.
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Infrastructure

Action item: Use the Internet, not FACNET, for transmissions (and
so eliminate VANs and costly subscriptions paid by small vendors to
network intermediaries).

Assigned: October 9, 1996

Responsibility: DISA (D6)

Status: DISA is in the process of building the necessary fire
walls to accommodate the department’s use of Internet. Itis
scheduled in the 4th QTR FY97.
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Infrastructure

Action item: Use the Internet (modifying the rules accordingly) for
synopses, solicitations and awards. Use Internet instead of CBD.
Assigned: October 9, 1996

Responsibility: DISA (D3)

Status: DISA is in the process of building the necessary fire
walls to accommodate the department’s use of Internet. Itis
scheduled in the 4th QTR FY97.
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Infrastructure

Action item: Eliminate protocol incompatibilities among different
networks

Assigned: October 9, 1996
Responsibility: DISA (D6)

Status: Continue harmonization of UN/EDIFACT to allow
utilization of International standards.
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Infrastructure

Action item: Some government offices currently retransmit all data
In paper form due to unreliability of EDI. Improve the transmission

system’s reliability.
Assigned: October 9, 1996
Responsibility: DISA (D3)

Status: DISA continues to monitor sites total number of Request
for Quotes, versus Purchase Orders. Highlight discrepancies to
service/agencies to advise sites of the enhanced capability of the
ECPN in respect to the total EC/EDI RFQ/PO process.
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Infrastructure

Action item: Require VANs to meet performance standards.

Assigned: October 9, 1996
Responsibility: DISA (D3)

Status: DISA continues to re-certify DoD VANs under the new
VLA, and monitor their compliance with the more stringent
requirements. As of January 23, 1997, 57 organizations have
signed the new VLA (Dated August 1996). Included in this

number are 30 VANSs that were previously certified under the old
VLA.
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Infrastructure

Action item: Integrate the systems (FIS, FOCAS, PMRS,
SPECSINTACT, etc) that facilitate EC.

Assigned: October 9, 1996
Responsibility: DISA

Status: ODUSD(AR/EC) and DISA (D7) continue to work with
the appropriate Principal Staff Assistants (PSAS) to ensure
EC/EDI is inserted into their migration systems.
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Infrastructure

Action item: Replace APADE with Windows-based standard
procurement tool.

Assigned: October 9, 1996
Responsibility: ODUSD (AR/EC), DISA (D3), (D6), & (D7),

Status: A meeting was held on January 30, 1997, between the
SPS Program Manager and representatives of ODUSD(AR/EC)

and DISA. Initial deployment of SPS to Navy sites using APADE
IS expected in 1997.
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Miscellaneous

Action item: The Contractor Central Registration (CCR) Form is
too long. Break the form into two separate, shorter forms

(government and contractor required data); assign this mission to
Defense Logistics Supply Center.

Assigned: October 9, 1996
Responsibility: ODUSD(AR)

Status: Registration forms have been streamlined. A
memorandum of agreement for CCR Operational Support was
completed Nov. 19, 1996 among DUSD(AR), DISA, and DLA.

DLSC is providing customer support, access control and data
dissemination.
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Miscellaneous

Action item: Eliminate blank lines before forms are transmitted

(vendors pay money for all that is transmitted, including many
useless blank lines).

Assigned: October 9, 1996
Responsibility: ODUSD(AR)

Status: ODUSD(AR/EC) will issue a letter to each CDA

reguesting an estimated completion date, and a milestone plan by
the end of the 2nd QTR FY97.
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Miscellaneous

Action item: Interface CCR with APADE so vendors are
automatically loaded upon registration.

Assigned: October 9, 1996
Responsibility: ODUSD(AR)

Status: ODUSD(AR/EC) is working withall of the Services to
ensure access to CCR data. Documentation is being drafted and
IS due to be developed by February 28, 1997. ODUSD (AR/EC)
will work with the Services to coordinate timely implementation.
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Miscellaneous

Action item: Waive FAR requirement that only vendors registered
In CCR are eligible to receive awards.

Assigned: October 9, 1996
Responsibility: ODUSD(AR)

Status: The DoD Comptroller and the Director, Defense

Procurement are drafting language requiring registration prior to
receiving solicitations and payment.
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Miscellaneous

Action item: EC/EDI does not effectively support contracting efforts
with extensive drawings and specifications, such as construction and
certain service contracts. Make EC/EDI more versatile.

Assigned: October 9, 1996
Responsibility: ODUSD(AR)

Status: On January 23, 1997, ODUSD(AR/EC) signed a
memorandum of agreement with the National Technical
Information Service (NTIS). Under this agreement,
ODUSD(AR/EC) will fund a prototype effort to provide technical
data via the Internet, to be used in conjuction with FACNET. The
prototype should be operational by September 1997.
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